

Enhanced Shoreline Protection PS-00J0088-01

Timeline/Milestones

Description	2010 Q2	2010 Q3	2010 Q4	2011 Q1	2011 Q2	2011 Q3	2011 Q4	2012 Q1	2012 Q2	2012 Q3	2012 Q4
Task 1 Project Management											
1.1 Semi-annual report			R		R		R		R		R
1.2 Consultant selection	x	x	x								
1.3 Contract development and administration	x	x	x	x	x	x	x	x	x	x	x
1.4 MOU between Ecology, Clallam and Jefferson County	x	x									
Task 2 Coordination											
2.1 Quarterly call with EPA, Ecology, Clallam and Jefferson County	T	T	T	T	T	T	T	T	T	T	T
Task 3 Identify Obstacles and Solutions											
3.1 Consultant selection				x							
3.2 Prepare for forums				M							
3.3 Hold forums					M	M					
3.4 Follow-up meetings/ interviews							M				
3.5 Present and refine key findings							M				
3.6 Draft report; final report and recommendations								R			
Task 4 Supplement Clallam SMP Update											
4.1 Consult advisory committees and regional science experts	M	M	M	M	M	M	M	M	M	M	M
4.2 Conduct public focus groups to vet NNL measures		M			M			M			
4.3 Develop refined list of ecological indicators				R					D		
4.4 Provide geospatial data and maps w/ ecological indicators to support shoreline characterization and inventory report		D	D	D	D	D	D	D			
4.5 Ed & outreach materials for public		E&O			E&O			E&O			
4.6 NNL-based shoreline restoration plan					R	R	R	R	R	R	R
4.8 Reach-based cumulative impacts analysis					R	R	R	R	R	R	R
Task 5 Develop tools for Adopted SMPs											
Initial report on ecological indicators at reach scale					R						
Review of permit activity to guide future decision making					R						
Guidance and templates for applying NNL indicators					R						
Technical assistance to shoreline property owners						A	A	A	A	A	A
Compliance monitoring and enforcement using NNL indicators						M&E	M&E	M&E	M&E	M&E	M&E

R= Report; M= Meeting; T= Telephone conference call; E&O = Education and outreach; D= Data; A = Technical Assistance; M&E = Monitoring and enforcement