

**2009-2012 Shoreline Master Program Update Grants  
Clallam County Scope of Work – General Timeline\*  
September 2009**

Phases	Description	July – Sept. 2009	Oct. – Dec. 2009	Jan. – Mar. 2010	Apr. – June 2010	July – Sept. 2010	Oct. – Dec. 2010	Jan. – Mar. 2011	Apr. – June 2011	July – Sept. 2011	Oct. – Dec. 2011	Jan. – Mar. 2012	Apr. – June 2012	July – Sept. 2012	Oct. – Dec. 2012
<b>Task 1</b>	<b>Coordination</b>														
<b>Task 2</b>	<b>Project Team Training (e.g., Ecology Coordination Mtgs)</b>														
<b>Task 3</b>	<b>Consultant Services</b>														
<b>Task 4</b>	<b>Phase 2 - Public Participation</b>														<i>If Needed</i>
	Public Participation Plan														
	Regional Shoreline Forums														
<b>Task 5</b>	<b>Phase 3 -Shoreline Inventory and Characterization, Consistency Review, &amp; Restoration Planning</b>														
	Preliminary Shoreline Jurisdiction Map														
	Shoreline Inventory														
	Characterization of Shoreline Ecosystem Processes														
	Preliminary Restoration Planning Report														
	Consistency Review Report														
	Shoreline Inventory and Characterization Report														
<b>Task 6</b>	<b>Phase 4 - Preliminary SMP Elements</b>														
	General Goals & Policies														
	Draft Shoreline Environmental Designations														
	Environment Specific Policies and Regulations														
	Draft Administrative Provisions														
	Integration Strategy Report														
	Preliminary Cumulative Impacts/No Net Loss Analysis														
<b>Task 7</b>	<b>Phase 5 - Final Draft SMP Plan Preparation</b>														
	Restoration Plan														
	Assemble Final Draft SMP														
	Cumulative Impacts/No Net Loss Analysis Report														
<b>Task 8</b>	<b>Phase 6 - Local SMP Adoption Process</b>														
	Complete SEPA Review and Documentation														
	60-day Notice of Intent to Adopt														
	Planning Commission Hearing														<i>If Needed</i>
	BOCC Public Hearing														<i>If Needed</i>
	Public Comment Responsiveness Summary														
	BOCC Final Action														<i>If Needed</i>
	Submit Adopted Draft SMP to Ecology														<b>Upon BOCC Adoption</b>

\*For complete details, see 2009-2012 Shoreline Master Program Update Grant, Clallam County Scope of Work, September 2009.